February 3, 2010

AUDA StreetScape Update

CONSTRUCTION
PROJECT UPDATE

From February 3rd- February 10th, the majority
of the work is winding down. Due to the
weather forecast, it will effect the rest of the
weeks schedule. Cook Engineering plans on
striping and doing some minor paving work once
the weather clears up.

PG&E is scheduled to set the gas meter for the
fire pit this week and Cook Engineering will be-
gin calibrating the fire pit. The official lighting
will occur during the ribbon cutting event.

The landscaping work continues with the rock for the bio-swales
and the final set of planter pots to arrive on Thursday, February
. 4th and the majority of landscape work will be completed next
# week. Once the weather warms up, Cook Engineering will finish
coloring the concrete in the central portion of the plaza area.

: Please remember that businesses are open during construct1on and

—— Depoe Bay and off E. Placer St.

Public meetings are being held every Tuesday at noon in front of
Ffrogs at 939 Lincoln Way where questions can be addressed. The
merchants and public are encouraged to attend.

~RIBBON CUTTING CEREMONY ~
Cf(’/)/ The ribbon ceremony will be from 4:30 p.m. to 8:00 p.m. on Wednesday, February 24" at the ("(5/
© Streetscape Project with music provided by No Hands Band during the event. The event is ©
hosted by the City of Auburn and the Auburn Chamber of Commerce with music provided during the event by No
Hands Band. The Auburn Chamber of Commerce will be selling drinks including local beer, local wine, soda and
water along with Virgil Traynor and his band of cooks will be selling barbeque trip tip and chicken sandwiches
with proceeds going to the Auburn Rotary and the local projects that they do for our community.
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More information on the Streetscape Phase 1 Project can
be found online at:
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html

If you have any questions regarding the project, please

Executive Director
Robert Richardson




